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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 •(509) 735-7581

Apri13, 1996

Mr. Bryan L. Foley, Project Manager
U.S. Department ofEnergy
Richland Operations Office
P.O. Box 550
Ricliland, WA 99352

Dear Mr. Foley:

Re: Extension for Review of the 200-UP-2 Focused Feasibility Study

4,

APR 10

The schedule for the review of the 200-UP-2 Focused Feasibility Study, Draft A, DOE/RL-95- ^29 9 y
106 indicated April 4, 1996, as the date for completion ofthe regulator review. Please be advised
that the Washington State Department ofEcology will require an additiona130 working days to
complete this review. The additional time is needed because of the dedication of staff resources
to other tasks, including the 200 Area Strategy Workshop and the U.S. Department ofEnergy
budget planning process for FY 1998.

If you have any questions, please contact me at 736-5707, or Shri Mohan at 736-5704.

Sincerely,

oanK.Bartz ^
Nuclear Waste Program

JB:mf

cc: Doug Sherwood, EPA
Administrative Record, 200-UP-2
Administrative Record, 216-U-12 Crib
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